

Initial Project Planning Template

Date	05 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

For the **Personalized Networking Assistant**, the product backlog reflects the actual development phases of the AI-powered networking application, including user profile management, AI recommendation generation, conversation assistance, fact verification, and deployment.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Profile Management	USN-1	As a user, I can create and manage my professional profile so that the system can generate personalized networking recommendations.	2	High	Ratna Amulya Karri	28-06-2026	28-06-2026
Sprint-1	Event Data Collection	USN-2	As a user, I can enter networking event details so that AI can analyze event themes and suggest relevant discussion topics.	1	High	Anjali Yanamadala	29-06-2026	29-06-2026

Sprint-2	AI Recommendation Engine	USN-3	As a developer, I can integrate DistilBERT and GPT-2 models to generate personalized conversation starters and networking recommendations.	2	Medium	Mahidhar Doddipatla	30-06-2026	30-06-2026
Sprint-2	Fact Verification	USN-4	As a developer, I can integrate the Wikipedia API to verify discussion topics and provide accurate information during networking conversations.	2	Medium	Nandini Devika Diyyana	01-07-2026	01-07-2026
Sprint-3	Conversation History & Feedback	USN-5	As a user, I can view my conversation history and provide feedback so that future networking recommendations become more personalized.	1	High	Siva Rama Krishna Veepu	02-07-2026	02-07-2026