

Communication

Date	05 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

This document presents the communication approach followed during the development of the **Personalized Networking Assistant**. It describes how project progress, AI model integration, frontend and backend development, testing results, and team feedback were managed to ensure the successful completion and demonstration of the project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Zoom	All Team Members	Discuss daily tasks, track project progress, and coordinate AI model integration.
2	Progress Update	Weekly	Google Meet / GitHub	All Team Members	Review sprint progress, completed modules, and documentation status.
3	Issue / Bug Discussion	As Needed	Discord / WhatsApp	All Team Members	Resolve coding issues, fix frontend/backend bugs, and troubleshoot AI model integration.
4	Project Review	Bi-Weekly	Microsoft Teams	All Team Members	Demonstrate the Streamlit application, FastAPI backend, and AI networking features.
5	Final Demo Rehearsal	Once	Google Meet	Full Team (Ratna Amulya Karri, Anjali Yanamadala, Mahidhar Doddipatla, Nandini Devika Diyyana, Siva Rama Krishna Veepu)	Perform a complete dry run of the Personalized Networking Assistant before final submission.
6	Project Report & PPT Review	Once (Before Submission)	Google Docs / Google Meet	All Team Members	Jointly review the final project report, presentation slides, screenshots, diagrams, and documentation to ensure accuracy and proper formatting.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating DistilBERT , GPT-2 , and the Wikipedia API with the FastAPI backend.	Conducted a Google Meet session to standardize API integration, model loading, and data flow between frontend and backend.
2	Delays in integrating the Streamlit user interface with backend APIs and database modules.	Created a dedicated WhatsApp discussion group to share code updates, debug issues, and coordinate frontend-backend integration.
3	Coordinating project documentation, screenshots, and final demonstration due to different team schedules.	Used shared Google Docs and GitHub for collaborative editing, progress tracking, and reviewing the final report before submission.